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Project Reporting on 
the 2003 Transportation 
Funding Package

Introduction

WSDOT prepares information for legislators, state and local 
officials, interested citizens and the press on the progress of the 
program funded by the 2003 Transportation Funding Package. 
Much of the detailed information can be found on-line at the 
WSDOT website. The Gray Notebook, in these special Beige 
Pages, highlights each quarter’s progress and reports on finan-
cial and other program management topics as well as detailed 
information on key projects.

The Beige Pages for this quarter are organized in the follow-
ing manner:

• Project Reporting

• Current Project Highlights and Accomplishments

• Project Delivery

• Financial Information

• Program Management Information

We welcome suggestions and questions that can help us 
strengthen this project delivery and accountability reporting.

Overall, project reporting uses several different tools, includ-
ing the Gray Notebook, web-based Project Pages, and Quarterly 
Project Reports (QPRs). There is a Project Page on the website 
for each major WSDOT project, and QPRs for Nickel funded 
projects in the 2003 Transportation Funding Package. 

Navigation to the Home Page and the Project 
Pages
The Home Page (shown below) has several links that allow 
access to the individual Project Pages. The Accountability 
navigation bar provides access to the on-line version of the 
Gray Notebook which provides some project “hot links.” The 
Projects navigation bar provides direct links to several of the 
state’s largest projects and access to WSDOT’s Projects Page. 
The Projects Page can also be accessed from any WSDOT web 
page by clicking on the “projects” tab at the top of every page.
WSDOT’s home page can be found at: www.wsdot.wa.gov/.

While WSDOT has developed user-friendly reports and 
front end applications to access project information on-line, 
it is important to note that the data used to generate these 
reports comes from antiquated legacy mainframe computer 
systems. Although the quality of the data is good, the time 
and effort needed to compile, verify and validate the data in 
these reports each quarter is considerable (in other words,  
these reports are the result of much manual input and effort, 
not the output of a modern project management informa-
tion system).

This overall issue was addressed in two recently completed 
reports: one from the Joint Legislative Audit Review 
Committee titled, “Overview of Washington State Depart-
ment of Transportation Capital Project Management” and a 
second report, commissioned by the Transportation Perfor-
mance Audit Board, titled “Review of WSDOT’s Use of 
Performance Measurement.” In each of these reports, a key 
recommendation was made to conduct an assessment of the 
effectiveness of current information systems and options for 
addressing any deficiencies.

http://www.wsdot.wa.gov
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Project Pages 
Project Pages contain information on all aspects of a specific 
project. An existing Project Page is shown below.

Project Pages provide details on overall project vision, funding 
components, financial tables, milestones, status description, 
problem discussions, risks and challenges, forecasting, maps, 
photos, links and more.
Currently, approximately 230 Project Pages, of which 115 are 
Nickel Projects, provide on-line updates.
The Quarterly Project Reports are accessible through a link on 
the Project Page.
Project Pages provide a summary of the project status to date 
and are updated regularly to the best of WSDOT’s ability. 
Project Pages can be found at: www.wsdot.wa.gov/projects/

Project Reporting on the 2003 
Transportation Funding Package

Project Information Roadmap

Gray Notebook 

Home Page 

Project Pages
Project Pages report on all WSDOT 2003 
Transportation Funding Package (Nickel) 
projects. Project Pages provide detailed 
information updated regularly:
• Overall Project Vision
• Financial Table, Funding   
 Components
• Roll-up Milestones
• Roll-up Cash Flow, Contact   
 Information
• Maps and Links QPR
• Quarterly Project Reports 

Quarterly Project Reports (QPRs) 
summarize quarterly activities:
• Highlights
• Milestones
• Status Description
• Problem Statement
• Risks and Challenges
• Project Costs/Cash Flow
• Contact Information

Project Reporting

http://www.wsdot.wa.gov/projects/
http://www.wsdot.wa.gov/projects/
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All Capital Programs Combined: 2005-2021
Dollars in Millions

Facilities 118.6
Improvement Program 10,474.0
Preservation Program 3,992.0
Traffic 143.7
Ferries 1,832.2
Rail 349.2
Local Programs 166.2
Total $17,075.9

Capital Construction Overview
The sixteen-year Capital Construction Program represents 
over 1,300 projects and $17 billion in planned expenditures. 
While the highway capital construction program represents 
the largest capital program at WSDOT, other capital projects 
include ferry vessels and terminals, rail projects, facilities,  
local programs, and the Tacoma Narrows Bridge. Funding 
of these projects includes a variety of fund sources, primarily 
Pre-Existing Funds (PEF) and 2003 Transportation Funding 
Package (Nickel) funds. The recently passed 2005 Transpor-
tation Funding Package provides a total of $7.1 billion for all 
capital programs for 2005 to 2021 ($6.7 billion for the Highway 
Construction Program). 

Current Project Highlights 
and Accomplishments

 

2003 Transportation Funding Package: 2005-2021
Dollars in Millions

Highway Improvement 2,693.7
Highway Preservation 142.9
Ferries 169.8
Total $3,006.4

The following Beige Pages provide information on the delivery 
of the 2003 Transportation Funding package. 

Pre-Existing Funds project information is provided on a 
programmatic basis in the White Pages (Highway Construc-
tion Program). The White Pages provide information on 
meeting program advertisement dates, cashflow, details on 
the delivery of the Safety Improvement Program and selected 
project highlights and project updates on the Tacoma Narrows 
and Hood Canal Bridge projects.

2005 Transportation Partnership Funding Package: 
2005-2021

Dollars in Millions
Improvement 6,207.3
Preservation 508.1
Ferries 185.4
Rail 118.3
Local Programs 120.9

Total $7,140.0

Pre-Existing Funded Projects: 2005-2021
Dollars in Millions

Facilities 118.6
Highway Improvement 1,573.0
Highway Preservation 3,341.0
Traffic 143.7
Ferries 1,477.0
Rail 231.6
Local Programs 45.3
Total $6,930.2

Notes: All programmatic values are preliminary estimates and are 
subject to change after a full Plan, Specifications and Estimates (PS&E) 
is completed on a project basis. Values include all sources of funds at the 
programmatic level. 
Source data: 2005 legislative final provided to WSDOT on April 25, 2005.
Dollars include: Reserves, Statewide activities and Reductions.
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Summary of Project Advertisements,  
Awards and Completions

The following is WSDOT’s report of quarterly developments 
in the delivery of the 2003 Transportation Funding Package 
for the quarter ending June 30, 2005.  This report will focus 
on project delivery resulting from adjustments adopted by 
the Legislature and passed in the 2004 Supplemental Trans-
portation Budget and development of the 05-07 Capital 
Improvement and Preservation Program.
This project information is gathered from a variety of sources 
within WSDOT and is principally the responsibility of the 
various regional administrators and their project teams.

As a regular part of its project management and accountabil-
ity strategy for the Legislature’s 2003 Transportation Funding 
Package, a team of senior WSDOT managers from Olympia 
meets in each region every quarter to review the progress and 
status of each project and to offer assistance, support, and 
coordination of issues or problems arising with any project.  
This process also facilitates the ability of headquarters staff to 
discuss project status with legislative members and staff and 
to report firsthand to the Secretary, the Governor, and the 
Transportation Commission.

Project Description On Time 
Advertised

On Time 
Completed

Within 
Scope

On Budget (Dollars in Thousands)

Planned Actual 
I-5 Roanoke Noise Wall    $3,500 $1,166 1

SR 9/SR 528 Intersection – Signal    $ 710 $ 565 20% Under
I-90, Cle Elum River Bridge    1,272 784 38% Under
I-90, Geiger Road to U.S. 2 Median Barrier Early Early  781 781 
I-90, Highline Canal to Elk Heights – Truck Climbing Lanes Early Early  4,200 4,483 2% Over 2

I-90, Ryegrass Summit to Vantage – Truck Climbing Lanes Early Early  8,389 8,389 
I-90, Sullivan – State Line Median Barrier Early Early  1,040 973 6% Under
SR 97A, Entiat Park Entrance– Turn Lanes  Early  196 136 31% Under
SR 124, East Jct SR 12 – Reconstruction    295 295 
I-182/U.S. 395 Interchange – Roadside Safety  Early  76 59 22% Under
SR 203, NE 124th/Novelty Road Vicinity  Early  1,487 1,487 
U.S. 395, Kennewick Variable Message Sign  Late  332 308 7% Under
SR 500, NE 112th Ave. – Interchange Early Early  21,300 21,300 
Cumulative Cost to Date $ 43,578 $ 40,726

Recap of Thirteen Nickel Projects Completed as of June 30, 2005 

Projects Advertised and  
Completed Biennium to Date
As of June 30, 2005, 39 highway projects have been advertised. 
Of those, 13 have been completed. Since the March 31, 2005 
publication of the Gray Notebook, one additional project has  
been completed, the I-5 Roanoke Noise Wall.

Definitions: 
“On Time Advertised”: the project was advertised within the quarter as 
planned.
“On Time Completed”: the project was operationally complete within the 
quarter as planned in the 03-05 Budget.
“Within Scope”: the project was completed within the specific functional 
intent of a project as approved by the Legislature.
“On Budget”: within  +/- 5% of the baseline budget.
Section 503 2004 Supplemental Budget provides the Transportation 
Commission flexibility to balance project cost increases and decreases 
between Nickel projects, and to balance cash flow between biennia near 
biennial lines, as long as the adjustment does not impact the overall 
delivery of the ten-year program and does not involve changing the scope 
of any Nickel funded project.

Project Details:
1. Stage 1 complete, Stage 2 under construction
2. During excavation for the new lane, a large amount of saturated clay was 
found; this increased the cost of construction.

Current Project Highlights and 
Accomplishments
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Summary of Project Advertisements, 

Biennium To Date
Completed projects (13) - see recap on previous page

Projects Advertised and Awarded (23)
I-5, 2nd Street Bridge – Replace Bridge
I-5, Salmon Creek to I-205
I-5, Pierce County Line to Tukwila – HOV
I-5, South 48th to Pacific Avenue – Core HOV
I-5, NE 175th Street to NE 205th Street – NB Lane
I-5, SR 526 to Marine View Dr.
I-5, Roanoke Vicinity Noise Wall - Stage 2
U.S. 12/SR 124 to McNary Pool – Add Lanes
SR 16, 36th Street to Olympic NW – HOV
SR 16/I-5 to Tacoma Narrows Bridge – HOV
SR 18, Covington to Maple Valley Highway
SR 24, I-82 to Keys Road
SR 31, Metaline Falls to International Border
I-90, Pines Road to Sullivan Road – Widen
I-90 Argonne Road  to Pines Road – Widen
I-90, Eastbound Ramps to SR 18 – Signal
SR 106, Skobob Creek – Fish Passage
SR 161, 204th to 176th Street
SR 161, 234th Street to 204th Street E
SR 161, Jovita Blvd. to South 360th Street
SR 240/I-182 to Richland Y – Add Lanes
SR 240, Richland Y to Columbia Center Interchange
SR 395, NSC – Francis Ave. to Farwell Rd.
SR 527, 132nd Street SE to 112th Street SE

Projects Advertised, Pending Award (3)
SR7/SR 507 to SR 512 – Safety
SR 9/SR 522 to 228th Street SE – Widening
SR 9, 228th Street SE to 212th Street SE (SR 524)

Awarded Projects
The total Contract Award value for the 36 awarded projects 
is $589 million, $3.7 million below the pre-bid engineer’s 
estimate of $593 million. Three projects have been adver-
tised and are pending award. These projects are not included 
in the engineer’s estimate of $593 million.

Delayed/Deferred Projects (8)
1) SR 3/SR 303 Interchange (Waaga Way) – New Ramp
Due to delays in completing environmental documen-
tation, the advertisement date for this project has been 
delayed from May 2005 to August 2005.

2) SR 9, Nooksack Rd. Vicinity to Cherry Street
Because of right of way issues described in June 30, 2003 
Gray Notebook, the project has been deferred to the 05-07 
biennium.

3) I-90, Seattle to Mercer Island
This project has been delayed to provide for the issuance 
of the draft Environmental Impact Statement. This Draft 
EIS will allow the design to be completed by October 2005. 
This change was reported in the December 31, 2003 Gray 
Notebook.

4) SR 167, 15th Street SW to 15th Street NW – HOV
Because of previous funding uncertainties the construc-
tion phase of this project had been on hold for several years.  
The advertisement date has been delayed to allow time for 
revisions to previous designs of storm water treatment, 
wetland mitigation and floodplain investigations to meet 
today’s newly applicable environmental requirements. This 
project now has a planned advertisement date of October 
2005.

5) SR 270, Pullman to Idaho State Line
The advertisement date will be delayed approximately ten 
months, from January 2005 to November 2005, to make 
necessary changes to the design plan as reported in the 
June 2004 Gray Notebook.

6) SR 522, Bothell – UW Campus Access
The additional funding needed for construction from the 
legislature, University of Washington, and General Admin-
istration did not materialize during the 03-05 biennium. 
As a result, this project has been deferred to the 05-07 
biennium.

7) SR 522/I-5 to I-405
Because of the benefits of coordinating work with the City 
of Lake Forest Park, the project has been deferred to the 05-
07 biennium.  See the “Watch List” on page 15.

8) SR 543/I-5 to International Boundary
Right of way acquisition and design revisions have caused 
this project’s advertisement date to be delayed to November 
2005.  See the “Watch List” on page 15.

Awards and Completions

Current Project Highlights and 
Accomplishments



GNB  |  6 Measures, Markers and Mileposts – June 30, 2005

Current Project Highlights and 
Accomplishments

Projects Advertised this Quarter:

SR7/SR 507 to SR 512 – Safety
This project consolidates access points and constructs 
sidewalks, retaining walls, illumination, all in order to improve 
safety on the SR 7 corridor.  This project was advertised on 
June 20, 2005.  The low bid was $13.7 million, $2.6 million 
over the engineer’s estimate of $11.1 million.  The contract is 
awaiting award.  The chief factor in the award value exceeding 
the engineer’s estimate was the escalating cost of materials, 
primarily concrete.  See the “Watch List” on page 14.

SR 9/SR 522 to 228th Street SE – Widening and  
SR 9, 228th Street SE to 212th Street SE (SR 524)
This project adds lanes and enhances safety on 1.8 miles of SR 
9.  It was advertised in May 2005.  The low bid is at $18 million, 
$400,000 under the engineer’s estimate of $18.4 million.  The 
contract is awaiting award.

SR 99, Aurora Ave N Corridor Project
SR 99 will receive significant upgrades between North 145th 
and North 165th Streets in Shoreline. The project will include 
the addition of business access and transit lanes, sidewalks, 
crosswalks,  landscaping, illumination, two new signals and 
left and u-turn lanes. The City of Shoreline is also imple-
menting a regional trail parallel to Aurora Avenue to serve 
bicyclists. The City of Shoreline is the lead for the construction 
of this project. Construction began on July 5, 2005.  WSDOT’s 
contribution to funding this project is capped at $10 million.

Contract Advertising and Awards 2003 
Transportation Funding Package (“Nickel Funds”)
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Current Project Highlights and 
Accomplishments

Highway Construction Program

I-5, Pierce Co. Line to Tukwila Interchange – HOV (Stage 4)
This project widens Interstate 5 between South 320th Street 
and the Pierce County Line by adding an HOV lane in order 
to relieve congestion. Construction on this project stage began 
in the spring of 2005. Currently crews are shifting traffic away 
from the I-5 median between South 320th Street in Federal 
Way and the Pierce County line in preparation for HOV lane 
construction.

I-5, NE 175th Street to NE 205th Street – NB Lane
This project adds an additional lane on Interstate 5 between 
northbound NE 175th Street on-ramp and NE 205th Street exit 
in Shoreline in order to relieve congestion and improve safety 
for merging traffic.  Crews are currently working on drainage 
and electrical systems in the middle of the freeway.

I-5/SR 526 to Marine View Drive – HOV
The project constructs northbound and southbound HOV 
lanes in Everett between SR 526 and the vicinity of Marine 
View Drive. Contract award was in May 2005 based on the best 
value proposal submitted by the joint venture team of Atkin-
son Construction and CH2M Hill, one of several design-build 
competitors.  The design-build contract was executed on May 
25, 2005 for $185 million dollars.

The consultant design-build team has now co-located its staff 
with WSDOT and FHWA in the Port Gardner Building in 
downtown Everett. Co-location provides for more efficient 
design reviews and accelerated completion of the construction 
plans. Construction is scheduled to begin in fall 2005 with a 
ceremony scheduled for September 9, 2005.

I-5, 2nd Street Bridge – Replace Bridge
This project replaces the 2nd Street Bridge over I-5 with 
increased vertical clearance to avoid a costly and inconvenient 
detour for trucks. Crews have extended the new 2nd Street 
Bridge over I-5 and are making significant progress.  The 
project is on schedule to be open for traffic by early October  
2005.

I-5, S 48th to Pacific Avenue – Core HOV
This project adds new ramps and widens structures on I-5 in 
Tacoma to eliminate the high accident, SR 16/NB I-5 weave 
and prepare for HOV lanes.  The project will ease traffic flow 
and reduce the very high frequency of accidents on Interstate 
5 between South 48th Street and Pacific Avenue in Tacoma.  

Construction Highlights

On June 22, 2005 the construction contract was awarded to 
Kiewit Pacific Co. of Renton  for  $72.9 million.  Construction 
is expected to begin in July 2005. 

I-5, Salmon Creek to I-205 – Widening
This project adds lanes on a two mile bottleneck segment of  I-
5 between NE 99th Street and NE 134th Street in Vancouver, 
including the replacement of two bridges over I-5. One of the 
new bridges has been completed and is now open to traffic. I-
5 traffic has been moved along a temporary alignment  while 
embankment and new lane locations have been attended to. 
Challenges to construction have been presented by wet soils 
and an unexpected underground spring, adding to the project 
cost by an as-yet-undetermined amount.  All lanes are sched-
uled to be open to traffic in January 2007.

U.S. 12/SR 124 to McNary Pool – Add Lanes
This project constructs two additional lanes on 3.6 miles of 
U.S. 12 and a frontage road.  It is the second of five phases that 
will provide a four-lane section on U.S. 12 from SR 124 to the 
Wallula vicinity.  This is part of an overall, long-range plan to 
complete a four-lane highway from Burbank to Walla Walla.  
Work began in January 2005 and is currently 85% complete.
On May 31, 2005, the two new U.S. 12 eastbound lanes were 
opened to traffic, five months ahead of schedule.  Work contin-
ues towards installing permanent signals at the Humorist Road 
and Hanson Loop intersections with U.S. 12, installing signs, 
pavement markings, fencing and other miscellaneous work.  
Work is likely to be suspended in late July or early August 
until seeding operations can be done in October.  Overall, the 
project is on schedule and within the proposed budget.

SR 16/I-5 to Tacoma Narrows Bridge – HOV
A project to build HOV lanes and other improvements on 
SR 16 from the Tacoma Narrows Bridge to I-5.  There are two 
separate construction contracts. The first was completed in 
May. The second widens SR 16 from Union Ave to Jackson. 
Work includes bridge widenings, new retaining walls, new 
drainage systems and runoff detention ponds and a new front-
age road. Work has been moving quickly and all its phases 
have been very visible to passing motorists. The project is on 
budget and expected to be open to traffic on schedule (May 
2007), despite difficulties launching the project due to lawsuits 
challenging environmental permits.

http://www.wsdot.wa.gov/Projects/i5/hovPiercetoTukwila
http://www.wsdot.wa.gov/Projects/i5/hovPiercetoTukwila
http://www.wsdot.wa.gov/Projects/I5/NE175th_NE205th_AuxLane/
http://www.wsdot.wa.gov/Projects/I5/NE175th_NE205th_AuxLane/
http://www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/
http://www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/
http://www.wsdot.wa.gov/projects/I5/2ndSt_BridgeRepl/
http://www.wsdot.wa.gov/projects/I5/2ndSt_BridgeRepl/
http://www.wsdot.wa.gov/projects/piercecountyHOV/I5_HOV_S48th_Pacific/
http://www.wsdot.wa.gov/projects/piercecountyHOV/I5_HOV_S48th_Pacific/
http://www.wsdot.wa.gov/Projects/I5/SalmonCreektoi205/
http://www.wsdot.wa.gov/Projects/I5/SalmonCreektoi205/
http://www.wsdot.wa.gov/projects/US12/SR124Wallula/SR124_McNary/
http://www.wsdot.wa.gov/projects/US12/SR124Wallula/SR124_McNary/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
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SR 16, 36th St to Olympic Dr NW, Core HOV
This project will widen the west side of SR 16 from the new 
36th Street interchange to the Olympic Drive Interchange. 
Construction began in April 2005 and the estimated comple-
tion of the widening is the end of the 2005 construction season.  
The initial construction on this job has paved the eastbound 
and westbound inside lanes. The single slope median barrier 
has been placed throughout the project construction limits. 
The drainage system work is almost completed and the ramp 
meters are being installed. The eastbound onramp at Olympic 
Drive is currently being widened. Shoulder paving and the 
final paving and striping in the eastbound and westbound 
lanes will occur this fall.  Currently, the project is on schedule 
and within budget.

SR 18, Covington Way to Maple Valley
The clearing and grading permit for this area’s widening of SR 
18 (completed earlier this year) required a separate contractor 
to return to the alignment in order to grade and landscape the 
new highway. This is the contract for that work, with planting 
expected to begin in 2005 and be completed in 2006, subject 
to a four year plant establishment warranty. The work began 
in June 2005 and is on schedule and budget.

SR 24/I-82 to Keys Road
This project widens SR 24 by adding one lane in each direc-
tion from I-82 to Riverside Road, improves the interchange, 
and constructs a new bridge over the Yakima River.  The 
project was awarded to Max J. Kuney Co. in April 2005 for $34 
million.  The project budget was adjusted to the award amount 
and approved by the Transportation Commission.  A project 
ground breaking, featuring Governor Christine Gregoire, 
occurred on July 12, 2005.

Site preparation activities began during the last week of May.  
The contractor placed high visibility construction fencing, 
cleared areas for new bridge foundations, and started 
forming and pouring foundations for bridges.

SR 31, Metaline Falls to International Border
This project constructs an all-weather highway and replaces 
the Sullivan Creek Bridge.  This is a multi-phased project with 
two contracts. On the first contract, Metaline Falls to Int’l 
Border, construction activities resumed in early May 2005 
after being shut down for last winter.  Excavation of the slopes 
plus blasting and building of the roadway embankments are 
in progress. The contract is on schedule with construction 

planned during the 2005 and 2006 construction seasons.  On 
the second contract, Sullivan Creek Bridge, the bridge design 
is underway and a geotechnical report is being prepared. 
Advertisement is planned for January 2006.

I-90, Pines Road to Sullivan Road – Widen & 
I-90, Argonne Road to Pines Road – Widen
This project constructs one additional lane in each direction on 
a 2.1 mile long stretch of I-90 in the Spokane area. Work is now 
more than 70% complete. Reconstruction of the westbound 
lanes commenced in March 2005. Concrete-paving began in 
May.  Other ongoing activities, including noise wall construc-
tion and electrical installation, are also underway.

SR 106, Skobob Creek – Fish Passage
This project builds a new bridge to replace an undersized 
culvert, advocated for by a local habitat restoration group. 
The project was awarded in April 2005. Construction began in 
June and is expected to be completed in December 2006. For 
reasons described in the Beige Pages in the Gray Notebook for 
December 31, 2004, the construction contract for the project 
was bid at a higher price than the Legislature’s budget expec-
tation (the cost estimate had not been prepared by WSDOT).  
The contract is now proceeding well.

SR 161, Jovita Blvd to S 360th Street
This project will widen SR 161 to five lanes through the commer-
cial area, and to four lanes in residential areas.  Construction 
crews are nearly finished building retaining walls and can now 
begin widening the roadway and installing drainage pipes 
throughout the project. Crews have installed a new culvert 
underneath SR 161.  The new culvert will prevent flooding, and 
improve fish passage and habitat in Hylebos Creek, an impor-
tant regional body of water.

SR 161, 234th St to 204th Street E & 
SR 161, 204th Street to 176th Street
Provides additional capacity and safety improvements along 
four miles of SR 161. There are currently two lanes. There will 
be five lanes when this project is completed.  Construction 
work is being completed on the southern segment, 204th to 
234th Streets. The contractor has finished paving, and strip-
ing will be completed in August. Roadway widening is nearly 
complete on the northside project with earthwork for widen-
ing and drainage remaining at 176th Street. Signal and lighting 
work is underway.  Construction continues ahead of schedule 
and within budget.

Current Project Highlights and 
Accomplishments

Construction Highlights

http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
http://www.wsdot.wa.gov/projects/piercecountyHOV/SR16_Olympic_Union/
http://www.wsdot.wa.gov/projects/I82/KeysRd/
http://www.wsdot.wa.gov/projects/I82/KeysRd/
http://www.wsdot.wa.gov/projects/SR31/MetalineFallsIntern/
http://www.wsdot.wa.gov/projects/SR31/MetalineFallsIntern/
http://www.wsdot.wa.gov/projects/I90/SpokaneIdahoStLine/Argonne_Sullivan/
http://www.wsdot.wa.gov/projects/I90/SpokaneIdahoStLine/Argonne_Sullivan/
http://www.wsdot.wa.gov/projects/SR106/SkobobCreek/
http://www.wsdot.wa.gov/projects/SR106/SkobobCreek/
http://www.wsdot.wa.gov/Projects/SR161/Jovita_S360th_Widen/
http://www.wsdot.wa.gov/Projects/SR161/Jovita_S360th_Widen/
http://www.wsdot.wa.gov/Projects/SR161/CorrImprov176th_234th/
http://www.wsdot.wa.gov/Projects/SR161/CorrImprov176th_234th/
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SR 240/I-182 to Richland Y – Add Lanes and 
SR 240, Richland Y to Columbia Center Interchange
This project constructs additional lanes on SR 240 between 
Richland and Kennewick, linking I-182 with the U.S. 
Department of Energy’s Hanford site, the Columbia Center 
commercial areas, and east Kennewick’s industrial zones.  
Activities during the last quarter include the completion of 
demolition of all buildings and the relocation of an exist-
ing pressurized 12 inch water main for the City of Richland.  
Clearing and grubbing operations are approximately 80% 
complete.  Embankment construction of the new eastbound 
lanes continues between the Yakima River and the Richland Y 
Interchange.  Construction of the new Richland Y and George 
Washington Way Interchange bridge structures are currently 
underway with concrete footings in place. Excavation for 
retaining wall footings started during the first week of June.

SR 395, NSC – Francis Ave. to Farwell Rd.
This project constructs two lanes of the North Spokane Corri-
dor between Francis Avenue and Farwell Road and completes 
the grading between U.S. 2 and Wandermere. The project will 
have four contracts. The first contract, Farwell Road Lower-
ing, opened Farwell Road to traffic on June 4, 2005 and will 
be completed under estimated costs. The second contract, 
Gerlach to Wandermere Grading, completed the roadway 
clearing and placement of 95% percent of the roadway fill for 
the U.S. 2 detour. Work has started on the Market Street detour 
and the realignment of Hawthorne Road. The detours will be 
completed in early July 2005.  Design work is underway for the 
remaining two contracts, Francis Avenue to U.S. 2 – Grading 
and Paving, and Francis Avenue to U.S. 2 – Structures.

SR 527, 132nd Street SE to 112th Street SE
This project will construct one new lane in each direction with 
a two-way left-turn lane from 132nd SE to 112th SE to increase 
safety and reduce congestion.  This is a partnership project 
with the City of Everett.  Crews have completed paving on the 
eastern half of the roadway and moved traffic onto the new 
surface from 121st Street SE to 112th.

Current Project Highlights and 
Accomplishments

Other Capital Programs – Ferries

Anacortes Multimodal Terminal
This project will improve parking and circulation, replace and 
expand the terminal building, and relocate the tie-up slips 
to deeper water. The upland parking lot expansion has been 
completed. Work is currently focused on design of the tie-up 
slip improvements.

Other Capital Programs – Rail

Tacoma R.M.D. RR Morton Line Repairs – Phase 2
The second phase of this project fully restored rail service and 
was completed in June 2005.  Ten miles of the lowest quality 
track have been upgraded, two key bridges have been rehabili-
tated, and the trans-load facility in Morton and a rail spur to a 
new shipper in Frederickson have been completed.

High Speed Crossovers – Titlow
This project provides a crossover near Titlow Park in Tacoma, 
to allow passenger and freight trains traveling in either direc-
tion to change tracks. The track and signal system construction 
began in March 2005, after completion of the earthwork. All 
work was completed in June 2005.

Mt. Vernon Siding Upgrade
This project creates a new siding to allow opposite direc-
tion passenger trains to safely pass each other near Mount 
Vernon. The rail siding construction was completed in May 
2005. Additional rail storage tracks are now in design, and are 
expected to be completed on schedule in June 2007.

Other Capital Programs – Local Projects

Columbia Center Blvd Railroad Crossing
The railroad crossing bridge is complete and was opened to 
traffic in April.  Work is underway on the remaining excava-
tion to complete the railroad relocation. Work will continue 
through the 2005 construction season on excavation, retain-
ing walls and drainage.  The project is within budget and on 
schedule for completion in November 2005.

Construction Highlights

http://www.wsdot.wa.gov/projects/SR240/TriCitiesAddLanes/
http://www.wsdot.wa.gov/projects/SR240/TriCitiesAddLanes/
http://www.wsdot.wa.gov/projects/US395/NorthSpokaneCorridor/Francis_Farwell/
http://www.wsdot.wa.gov/projects/SR527/CorridorWiden/132ndSE_112thSE/
http://www.wsdot.wa.gov/projects/SR527/CorridorWiden/132ndSE_112thSE/
http://www.wsdot.wa.gov/Projects/i5/hovPiercetoTukwila
http://www.wsdot.wa.gov/Projects/i5/hovPiercetoTukwila
http://www.wsdot.wa.gov/projects/rail/TRMW_Morton/
http://www.wsdot.wa.gov/projects/rail/TRMW_Morton/
http://www.wsdot.wa.gov/projects/rail/PNWRC_Titlow/
http://www.wsdot.wa.gov/projects/rail/PNWRC_Titlow/
http://www.wsdot.wa.gov/projects/rail/PNWRC_MtVernonSiding/
http://www.wsdot.wa.gov/projects/rail/PNWRC_MtVernonSiding/
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Other Highlights and Accomplishments

I-405/SR 520 to SR 522
The I-405 Kirkland Nickel project is now one year ahead of 
schedule. This congestion relief project addresses the “Kirkland 
Crawl.” Stage 1 of the Kirkland Nickel project will construct 
one additional lane in each direction on I-405 from NE 85th 
St. to NE 124th St. The request for proposals for design-build 
will be issued on July 15, 2005, and work can begin immedi-
ately following award and execution of the contract. The close 
coordination efforts of the Multi-Agency Permitting Team 
and local jurisdictions allowed all permit approvals to be 
received in time to meet this schedule, resulting in a hoped 
for opening to traffic in December 2007, one year early.

Current Project Highlights and 
Accomplishments

Construction Highlights
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Highway Construction Program

I-5, S 48th to Pacific Avenue – Core HOV
This the project is on I-5 between South 48th Street and 
Pacific Ave in Tacoma building new ramps, widening bridge 
structures over I-5, and making other changes to eliminate 
the NB I-5/SR16 weave, one of the worst (and most accident 
prone) traffic bottlenecks in the state, and preparing for HOV 
lane extension in this area.

Recent construction cost increases, especially in steel and 
concrete which are big components of this project, have 
caused expected project costs to be revised upward from the 
Legislature’s Nickel fund expectations. Strong and compet-
itive bids were received on the contract and WSDOT has 
awarded the contract at a cost of $72.9 million.  WSDOT is 
proposing a $3.7 million increase in Nickel funding for the 
project.

I-90, Ryegrass Summit to Vantage
This project has been completed. The project constructed a 
new truck climbing/passing lane.  Unexpected soil condi-
tions and earthwork requirements increased the contract 
from one construction season to two seasons and increased 
engineering costs. WSDOT needs to increase Nickel funding 
in the 03-05 biennium close out by $299,000.

SR 161, 204th Street to 176th Street
This project provides new lanes along four miles of SR 161. 
There are currently two lanes. In order to pay a right of way 
settlement, WSDOT proposes to transfer $1,600,000 from the 
05-07 construction phase to the 03-05 Right of Way phase of 
this project. Because the construction phase is under budget, 
this transfer can be accommodated with no change to project 
cost or schedule.

Proposed Adjustments to Delivery Planning

Project Delivery

http://www.wsdot.wa.gov/projects/piercecountyHOV/I5_HOV_S48th_Pacific/
http://www.wsdot.wa.gov/projects/piercecountyHOV/I5_HOV_S48th_Pacific/
http://www.wsdot.wa.gov/Projects/SR161/CorrImprov176th_234th/
http://www.wsdot.wa.gov/Projects/SR161/CorrImprov176th_234th/
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Project Delivery

Opportunities and Options for 
Legislative Consideration

Highway Construction Program

SR 522, Snohomish River Bridge to U.S. 2 (Stage 5)
This critical corridor, where concerns for safety and the aggra-
vations of back-ups go hand in hand, has been widened to a 
modern four-lane highway from Woodinville (Route 9) to 
Paradise Lake Road.  Two sections remain: Paradise Lake 
Road to Snohomish River Bridge (3.6 miles) and Snohomish 
River Bridge to Monroe (U.S. 2, 4.2 miles).  The 2003 Legis-
lative Funding Package provided funding for the Snohomish 
River Bridge to Monroe section and stipulated that the 
middle section, Paradise Lake Road (including an inter-
change) to Snohomish River Bridge, would be funded through 
the Regional Transportation Improvement District (RTID) 
program.

RTID funding has not materialized.  The mid-corridor section 
this would have funded (Paradise Lake Road to Snohomish 
River Bridge) has higher traffic and much greater safety needs 
than the last section reaching U.S. 2 in Monroe.  Furthermore, 
design for the middle section is 80% complete and environ-
mental permits are in hand that are in danger of going stale and 
having to be reacquired if the project is not expiring.  WSDOT 
proposes that Nickel funds be used to build the middle section 
and make provisions for the most critical improvement needed 
in Monroe, an interchange improvement to facilitate the flow 
of westbound traffic on U.S. 2 turning left to SR 522.

SR 539, Ten Mile Road to SR 546
The amount designated by the Legislature for this project in 
2003 proved to be too low because the rapid rise in right of 
way costs in this corridor was not adequately taken account of 
by WSDOT in its cost estimate.  To keep the project moving 
by acquiring the necessary right of way, WSDOT proposes to 
shift $9.8 million in construction funds from 07-09 and 09-11 
to use for right of way in 05-07.  With the remaining construc-
tion funds (about $58.6 million), WSDOT can proceed with a 
“Phase 1” construction program taking the widening to about 
the south city limits of Lynden.  The remaining work would 
then reside in a “Phase 2” project for which additional funds 
would be required. A more accurate picture of the respec-
tive costs of the project elements will be developed in August 
2005.
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Project Delivery

“Watch List” Projects – Cost and Schedule Concerns

Updated Projects from the “Watch List” since 
March 31, 2005

Highway Construction Program

SR 4, Svensen’s Curve – Realignment
Update from the March 31, 2005 Gray Notebook.  This project 
continues to experience difficulties with right of way acquisi-
tion.  Appraisals for all parcels necessary for the project have 
been completed.  Currently, WSDOT has acquired one parcel, 
is in active negotiations with a property owner, and will be 
making offers to all remaining property owners by the end of 
June 2005. 

With local elected officials supporting the continuation of this 
project, WSDOT is evaluating the project funds to complete 
preliminary engineering, Right of Way and construction. 
Preliminary engineering costs are rising as a result of increased 
environmental permitting requirements and the develop-
ment of design options to accommodate various right of way 
acquisition scenarios.  Right of Way acquisition/negotiations 
continues to be the project’s highest risk activity. The cost 
increases associated with Right of Way reflect inflation and 
high-risk property acquisition. WSDOT anticipates construc-
tion costs will increase due to increased costs associated with 
oil prices (i.e. equipment operation costs and asphalt) and new 
wetland mitigation requirements. This project will remain in 
the Gray Notebook Watch List as WSDOT proceeds with right 
of way acquisition.

I-5, Chehalis River Flood Control
This project remains on the “Watch List” while the failure of the 
U.S. Army Corps of Engineers’ planned funding contribution 
(see the March 31, 2005 Gray Notebook) is being considered.  A 
new finance package must be built if the project is to proceed.  
This has not yet happened.

 I-5, Salmon Creek to I-205 – Widening
Update from the March 31, 2005 Gray Notebook. During 
construction of the northbound lane addition on this project, 
the contractor encountered subsurface drainage conditions 
that caused costs to rise by about $2 million, as reported in 
the Gray Notebook for the quarter ending December 2004.  
The same soil circumstances are also expected on the south-
bound lanes.  Another $3 million in expenses is expected to 
be required for the project. This project will continue to be 
reported in the Watch List until the cost impacts on the project 
are finalized.

SR 7/SR 507 to SR 512 – Safety
This project was advertised for construction in June 2005.  On 
July 27, bids were opened and the low bid was $13.7 million 
or 24% above the engineer’s estimate. Currently, WSDOT is 
analyzing the bid in conjunction with its funding partners, 
Pierce County and Pierce Transit, to determine if the project 
can be awarded. The high bid is the result of escalated costs 
for the extensive sidewalk and other concrete work. Three 
business owners have also filed a lawsuit in Pierce County 
Superior Court over business access issues specific to the RCW 
47.50. The court will hear arguments on the consitutionality of 
RCW 47.50 on September 2, 2005. Pending the court ruling on 
constitutionality, subsequent arguments on the access issues 
will be heard in November 2005, with a ruling expected in 
January 2006.  WSDOT’s decision to award will not be made 
until after the court rules on the question of constitutionality, 
which is expected in early September 2005.

SR 9, 268th Street Intersection
Update from the March 31, 2005 Gray Notebook.  The value 
engineering review in June identified alignment and wall 
design changes that could result in a revised construction 
cost of $1.39 million.  The current budget for this intersec-
tion is $1.31 million.  The project team expects to meet the full 
funding need from cost savings also identified in the value 
engineering study for the Schloman Road to 256th St. segment 
of the project. 

U.S. 12, Attalia Vicinity – Add Lanes
A cost risk assessment performed in April drew together the 
cost implications of several factors affecting the project.  There 
are several bridges and other structures on the project whose 
estimated cost will be increased by the run-ups in construc-
tion material costs, especially steel and concrete.  In addition, 
Boise Cascade, one of the project abutters with whom discus-
sions have been conducted about the alignment, has advised 
WSDOT of costly issues with the original proposed alignment, 
which would have crossed a waste disposal and composting 
site leading to high costs for monitoring, possible remediation, 
and the risk of encountering unsuitable subsoils. Alignment 
changes to respond to these concerns have produced an align-
ment with desirable safety and operational features, but with 
new right of way plan requirements as well as coordination 
issues with utilities and the railroad.  The advertisement date 
for the project has been delayed to January 2006 from October 
2005. The open to traffic date should not slip. The new projected 
cost of the project in Nickel funds is $15 million as contrasted 
with the original estimate of $10.3 million.

http://www.wsdot.wa.gov/projects/sr4/Svensenscurve/
http://www.wsdot.wa.gov/projects/sr4/Svensenscurve/
http://www.wsdot.wa.gov/Projects/I5/ChehalisBasin/
http://www.wsdot.wa.gov/Projects/I5/ChehalisBasin/
http://www.wsdot.wa.gov/projects/SR7/safety/
http://www.wsdot.wa.gov/projects/SR7/safety/
http://www.wsdot.wa.gov/projects/SR9/268th_IC/
http://www.wsdot.wa.gov/projects/SR9/268th_IC/
http://www.wsdot.wa.gov/projects/US12/SR124Wallula/Attalia_Vic/
http://www.wsdot.wa.gov/projects/US12/SR124Wallula/Attalia_Vic/
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U.S. 395, NSC-Francis Avenue to Farwell Road and 
U.S. 395, NSC-U.S. 2 to Wandermere & U.S. 2 Lowering
As noted in the March 2005 Gray Notebook, costs for both 
Nickel funded projects on the North Spokane Corridor could 
increase at completion in 2011, due to higher than anticipated 
costs in Right of Way acquisition and construction materi-
als. To account for cash flow needs due to these increases, 
WSDOT is proposing to transfer funding from the NSC-U.S. 2 
to Wandermere & U.S. 2 Lowering Project to the NSC-Francis 
Avenue to Farwell Road Project.  he expenditure plan will also 
be revised.   Based on the current estimates, $17 million would 
be advanced and transferred to the 05-07 biennium from 09-11 
biennium, and between $15 million and $20 million trans-
ferred in the 07-09 biennium. These transfers do not result 
in a net change in the Nickel funding for these two projects.  
However, the transfers shift the $32 to $37 million shortfall 
in the funding to the NSC-U.S. 2 to Wandermere and U.S. 2 
Lowering project.  The region is investigating project design 
changes to reduce costs and develop alternative funding 
proposals to address this cost increase.

SR 543/I-5 to International Boundary
As reported in detail in previous editions of the Gray 
Notebook, this project’s original cost estimate has proved to 
require adjustment based mostly on two factors:  (1) problems 
with right of way acquisition in the commercial area near the 
border crossing point; and (2) problems with engineering re-
design as a result of soil conditions discovered during detailed 
geotechnical investigation. The approach to the engineer-
ing issues presented for retaining walls and slopes appears to 
be workable, based on test shafts installed this year.  Other 
engineering changes are also being made. Right of way costs 
remain uncertain until acquisitions are actually accom-
plished.  

Good news offsetting some of the cost concerns for the project 
emerged in the recent passage of the federal surface transpor-
tation act reauthorization, in which the project received a $3 
million earmark.  This will go a long way to helping achieve 
the project at a cost to the state near the state’s original cost 
expectation.

Project Delivery

“Watch List” Projects – Cost and Schedule Concerns

Other Capital Programs – Rail

Geiger Spur Connection
Update from the March 31, 2005 Gray Notebook.  This project 
remains on the Watch List because WSDOT continues to be 
concerned that project costs will exceed the early estimate 
by as much as $2 million and funding for this potential cost 
increase remains uncertain. In June 2005, Spokane County, in 
collaboration with WSDOT, selected an engineering firm to 
begin preliminary design and develop an updated engineer’s 
estimate.

New Items Added to the “Watch List” since 
March 31, 2005

Highway Construction Program

I-5/SR 502 Interchange
This project will construct a new interchange that connects 
Interstate 5 (I-5) to SR 502. The project will reduce accident 
risks on I-5 and provide a direct connection to SR 502 at Battle 
Ground.  This project was added to the Watch List due to ever 
rising right of way acquisition costs.

The Right of Way estimate has significantly increased from the 
initial allocation in the Nickel Package due to several factors, 
including an increased project footprint at the NE 10th Ave. 
intersection, impacts to private septic systems that neces-
sitate full parcel acquisitions, and property values that have 
increased much more than anticipated. The latest estimate 
shows that right of way acquisition may require an additional 
$7 million in funding.

The March 2005 Gray Notebook reported the advancement 
of $350,000 in Preliminary Engineering (PE) funds from 
the 2005-07 biennium to the 2003-05 biennium.  The project 
actually expended $150,000 more in PE in the 03-05 biennium 
than was advanced.  The advancement of funds was needed to 
meet the project schedule. WSDOT will continue to monitor 
the funding situation.

I-5, Southbound Ramps at SR 11/Old Fairhaven Parkway
This project will improve the I-5 and SR 11 interchange to 
increase safety by reducing accident risks.  This project was 
added to the Watch List due to schedule concerns.

This project is a coordinated effort with the City of Belling-
ham’s improvements to neighborhood streets. The City needs 

http://www.wsdot.wa.gov/projects/US395/NorthSpokaneCorridor/Francis_Farwell/
http://www.wsdot.wa.gov/projects/US395/NorthSpokaneCorridor/Francis_Farwell/
http://www.wsdot.wa.gov/Projects/SR543/I5_Canadian/
http://www.wsdot.wa.gov/Projects/SR543/I5_Canadian/
http://www.wsdot.wa.gov/projects/rail/SRS_GeigerSpur/
http://www.wsdot.wa.gov/projects/rail/SRS_GeigerSpur/
http://www.wsdot.wa.gov/projects/SR502/Interchange/
http://www.wsdot.wa.gov/projects/SR502/Interchange/
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additional time to complete right of way, environmental and 
permitting requirements. This may cause the advertisement 
date to be delayed.

SR 9, Nooksack Rd Vicinity to Cherry Street
This project will realign, widen, and repave State Route 9 
between the Nooksack Road vicinity and Cherry Street in 
Sumas to improve safety and reduce closures.  Right of way 
acquisition is proceeding slower than hoped.  Depending 
on progress, either there will be a delay in the October 2005 
advertisement date or the advertisement may be issued subject 
to acquisition of any outstanding parcels prior to the award of 
the contract. 

Design and right of way acquisition costs have increased by 
$600,000.  The project team is reviewing the construction 
estimate to see if these increases can be accommodated within 
the existing budget.Progress of these issues will be monitored 
closely through the quarter and an update will be provided in 
the September 2005 Gray Notebook.

SR 522/I-5 to SR 405 Multimodal Project
This project will install a traffic signal and crosswalk at NE 
153rd Street, widen eastbound SR 522 at NE 153rd Street to 
build a new transit stop, construct a six foot wide sidewalk 
on both sides of SR 522, and replace the two way left turn lane 
with a raised median to restrict left turns and provide u-turns 
where needed.  The joint project requires right of way acquisi-
tion of 26 parcels.  Most appraisals are complete and offers to 
purchase are being made as appraisals come in.  These acqui-
sitions are complicated by many business owners’ opposition 
to the project’s access improvements for safety, such as median 
barriers to prevent free left turns across traffic.  Utility reloca-
tions, especially by Seattle City Light, are also presenting 
issues. The utility has determined that relocation should 
be achieved by a utility undergrounding program with an 
expense of approximately $6 million for which funding is not 
clear.  In August, when WSDOT project plans reach the 60% 
stage, Seattle City Light will begin its own utility relocation 
engineering.  The Lake City Way/Bothell Way corridor, badly 
burdened by traffic and an area of heavy commercialization, 
is proving to be a very difficult environment for expedi-
tious delivery of the project. The current ad date is delayed 
indefinitely awaiting further development of the issues just 
described.

Other Capital Programs – Rail

Vancouver Rail Project
This project will construct capacity improvements and a road/
rail grade separation that includes a by-pass of the rail/freight 
yard and a 39th Street grade separation. Property acquisition 
is underway at this time.

WSDOT has received the 30% design documents for the project 
from Burlington Northern Sante Fe (BNSF). The prelimi-
nary cost estimates for both the rail and roadway elements of 
the project far exceed the amount budgeted for the project.  
Both WSDOT and BNSF recognize that there will need to be 
modifications made to the preliminary design.  WSDOT is 
performing an extensive engineering review of the documents 
to determine the causes of the increases and is identifying 
opportunities to reduce costs.  This information will be used 
to work with BNSF and the City of Vancouver to immediately 
begin modifications to the design.  A formal value engineering 
review will take place later in the 2005-07 biennium.

Cascade and Columbia River Upgrade
This project would upgrade the light-duty tracks that serve 
Oroville. However, BNSF has notified the major shipper and 
the Cascade and Columbia River Railroad that it is consid-
ering reducing carload service to the shipper. This puts the 
viability of the project into question. WSDOT will continue to 
gather information and assess the situation.

Project Delivery

“Watch List” Projects – Cost and Schedule Concerns

http://www.wsdot.wa.gov/projects/SR9/NooksakToCherry/
http://www.wsdot.wa.gov/projects/SR9/NooksakToCherry/
http://www.wsdot.wa.gov/projects/SR522/I5_SR405_Multimodal/
http://www.wsdot.wa.gov/projects/SR522/I5_SR405_Multimodal/
http://www.wsdot.wa.gov/projects/rail/PNWRC_Vancouver/
http://www.wsdot.wa.gov/projects/rail/PNWRC_Vancouver/
http://www.wsdot.wa.gov/projects/rail/CSCD_Okanogan/
http://www.wsdot.wa.gov/projects/rail/CSCD_Okanogan/
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The first Beige Pages (June 2003) displayed the revenue assump-
tions underlying the 2003 Transportation Funding Package. 
The revenue forecast has now undergone numerous updates. 
Legislative action since 2003 has also impacted the underly-
ing assumptions, primarily due to changes to the distribution 
of revenue from vehicle title fees. The following informa-
tion incorporates the June 2005 forecast projections. Further 
refinements to debt service estimates have also been made.  

Revenue Forecasts 
2003 Transportation Funding Package Highlights:  
Deposited into the Transportation 2003 (Nickel) Account 
(established by the 2003 Legislature)

• 5 increase to the gas tax 
• 15% increase in the gross weight fees on trucks

Deposited into the Multimodal Account 
(established in 2000)

• An additional 0.3% sales tax on new and used vehicles 
• A $20 license plate number retention fee  

Forecast Update
The accompanying charts show the current projected revenues 
over the next ten years (for the 2003 Funding Package  sources) 
as forecasted in June 2005 by the Transportation Revenue 
Forecast Council. This forecast is compared to the Legislature’s 
assumed ‘baseline’ projections used in the budget-making 
process in March 2003. Both cumulative ten-year totals and 
individual biennial amounts are shown.

Forecast comparisons include actual revenue collection data 
to date as well as updated projections based on new and 
revised economic variables. The June 2005 forecast of the 2003 
Funding Package includes 24 months worth of actual revenue 
receipt information for gas tax and 23 months worth of actuals 
for license, permit and fees. 

Gas tax receipts for the Transportation 2003 (Nickel) Account, 
over the ten-year period, showed no change from the March 
2005 forecast.  The forecast for licenses, permits and fees 
decreased (-4.7%). Overall, these factors have caused a very 
slight decrease (-0.4%) in the ten-year look for the account. 

In the Multimodal Account, both vehicle sales tax projec-
tions and the plate retention fee are higher than the March  
2005 forecast resulting in a slight increase in the ten-year look 
(0.7%). Forecasted revenues are still closely aligned with the 
legislative baseline projection. 

Financial Information

2003 Transportation Funding Package  
- Paying for the Projects
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Financial Information

Bond Sales Plan for Authorizations Provided  
by the 2003 Transportation Funding Package

The 2003 Transportation Funding Package contained two new 
bond authorizations: 
• Gas tax bonds: authorization of $2.6 billion
• State General Obligation (GO) bonds: authorization of 

$349.5 million  

The proceeds from these gas tax bonds are used to fund highway 
projects. The debt service is paid by the revenue generated 
from the nickel increase in the gas tax. The proceeds from the 
state GO bonds are used to fund rail and ferry projects. Debt 
service for these bonds is paid from the Multimodal Account.  
Receipts from the 0.3% sales tax on new and used vehicles are 
deposited to the Multimodal Account and augment rental car 
tax receipts and other fees already directed to this account.  

2003-2005 Biennium
The Legislature appropriated $275 million in proceeds from 
the gas tax bonds and $47.7 million from the state GO bonds.  
The final bond sale for the biennium took place in March 2005.  
Total bond sales for the 2003 Transportation (Nickel) account 
bonds were $260 million and $41.6 for the multimodal (GO) 
bonds.  The table below has more detailed information for 
each bond sale during the biennium. 

Due to adjustments to the cash flow requirement needs for 
projects funded by the Transportation 2003 (Nickel) Account, 
the ten-year plan has been revised. The financial plan in the 
next section displays the current projected expenditure plan.

2003 Transportation (Nickel) 
Account Bonds Multimodal Bonds (GO Bonds)

Date of Sale

Assumed 
Interest  
Rate

RCW 47.10.861 
Amount Sold

True  
Interest  
Cost

RCW 47.10.867 
Amount Sold

True  
Interest  
Cost

August 2003 5% $80,000,000 4.64% -
February 2004 5% $25,000,000 4.41% $20,000,000 4.44%
July 2004 5% $70,000,000 4.67% -
March 2005 5% $85,000,000 4.47% $21,600,000 4.48%
Total Bonds Sold to Date $260,000,000 $41,600,000
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Financial Information

Transportation 2003 (Nickel) Account

The Transportation 2003 (Nickel) account was established in 
the state treasury to be the repository for the revenue raised by 
the nickel gas tax increase and the increases in various vehicle 
licenses, permits and fees.  Proceeds of bonds issued under the 
$2.6 billion gas tax bond authorization are deposited to this 
account. Uses of the account include cash funding of highway 
and ferry projects identified by the legislature, and  paying debt 
service and other associated costs for bonds sold to provide 
debt financing for highway projects. Since gas tax receipts are 
deposited to this account, the uses are restricted to highway 
purposes as required by the 18th Amendment of Washington’s 
Constitution. The financial plan below reflects the 2005-2007 
biennia budget as passed by the Legislature in April 2005 as 
well as the legislative projected out-year plan.  The 2003-2005 
biennium, as displayed, reflects the  expected expenditures 
for the biennium at the time the budget was enacted.  This 
plan brings together all of the projected sources (tax revenue, 
bond proceeds, interest earnings) and uses (expected cash 
flow needs, 10-year projected program expenditures including 
newly enacted revenues and expenditure plans from the 2005 
Legislature, and debt service) for this account. 

Because financial plans are forward looking documents, 2005 
and beyond will not match the “Opportunities and Options” 
table presented on page 13, which is a look back at the 2003-
05 plan.

The gas tax receipts forecast for the ten-year period decreased 
slightly from the March 2005 forecast ($0.4 million) and the 
forecast for licenses, permits and fees also decreased ($6.9 
million) for the 10-year period. Changes to the actual sources 
and uses of funds have been updated to reflect the most current 
forecast.  The updated pro forma predicts an ending balance 
of $22.4 million by the end of the 2011-2013 biennium. The 
March 2005 pro forma predicted a negative $5.1 million ending 
balance. This change is  primarily due to a reassessment of debt 
service interest rate assumptions and the subsequent reduc-
tion in projected debt service payments.  

Key economic factors, actual tax receipts, future legislative 
action, and interest rates will continue to change over time. 
Future updates to forecasts, including actual and revised 
assumptions pertaining to bond sales and debt service, will 
continue to change the projected final ending balance.  

Transportation 2003 (Nickel) Account Pro Forma 
Ten-Year Financial Plan 
June 2005 Revenue Forecast with 2005-2007 Enacted Budget & Expenditure Plan

(Millions of Dollars)

03-05 05-07 07-09 09-11 11-13 Ten-Year Total

Balance Forward from Previous Biennium $0.0 $51.4 $14.8 $40.1 $50.5 

Minimum Balance ($5.0)

Sources:

   Gas Tax Revenues (new 5¢) 295.8 332.2 352.3 369.8 384.2 1,734.4 

   Licenses, Permits and Fees Revenues 19.7 22.9 29.5 36.9 38.4 147.5 

   Interest Earnings 4.3 5.0 3.0 3.0 3.0 18.3 

   Transfers from Other Accounts 0.0 0.5 0.0 0.0 0.0 0.5 

   Bond Proceeds 260.0 940.0 863.0 400.0 137.0 2,600.0 

   Federal Funds 0.0 0.0 0.0 0.0 0.0 0.0 

   Local Funds 0.0 0.0 0.0 0.0 0.0 0.0 

       Total Sources of Funds $579.8 $1,300.6 $1,247.8 $809.7 $562.7 $4,500.6 

Uses:

   Cost of Bond Issuance 1.0 2.4 2.2 1.0 0.3 6.9 

   Bond Sale Underwriters Discount 2.1 7.1 6.5 3.0 1.0 19.7 

   Debt Service Withholding 22.2 107.7 243.6 338.1 369.6 1,081.2 

   Highway Improvements 491.2 1,174.5 871.9 429.9 215.9 3,183.3 

   Highway Preservation 1.7 10.6 0.0 0.0 0.0 12.3 

   Washington State Ferry Construction 5.2 35.0 98.3 27.4 3.9 169.8 

       Total Uses of Funds $523.4 $1,337.2 $1,222.4 $799.3 $590.8 $4,473.2 

Biennium Ending Balance $51.4 $14.8 $40.1 $50.5 $22.4 $22.4 
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The Multimodal Transportation Account was established 
in 2000 as the repository for tax revenues and operating and 
capital expenditures not restricted by the 18th Amendment.  
Both the 2003 and 2005 Funding Packages direct receipts to 
the Multimodal Account. The 2003 Transportation Funding 
Package directs receipts from the additional 0.3% sales tax on 
new and used vehicles and the license plate number retention 
fee.  Funds directed by the 2005 package are discussed in the 
following section.  The most significant pre-existing tax depos-
ited to this account is the rental car tax.  The 2003 Funding 
Package also directs proceeds from the $349.5 million state GO 
bonds authorization to this account.

Because of the mix of pre-existing funds, 2003 and 2005 
funding being deposited into the Multimodal Account, a 
clear-cut view of the impact of the 2003 Funding package on 
this account is less visible. 

As shown on page 17 of this section, forecasts of revenue gener-
ated by the 2003 Funding Package are closely aligned with the 
legislative baseline.  

The 10-year financial plan for the Multimodal Account with 
all of its funding sources and associated expenditure plans is 
displayed on the following page. The Multimodal account is 
projected to maintain a positive cash balance in 2005-2007 and 
remains positive throughout the ten year period. 

As with the Transportation 2003 (Nickel) Account, key 
economic factors, actual tax receipts, future legislative action, 
and interest rates will continue to change over time. Future 
updates to forecasts, including actual and revised assumptions 
pertaining to bond sales and debt service, will continue to affect 
the projected final ending balance.  

Multimodal Transportation Account 

Financial Information
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Multimodal Transportation Account 

Financial Information

Multimodal Account Pro Forma 
Ten-Year Financial Plan 
June 2005 Revenue Forecast with 2005 - 2007 Enacted Budget & Expenditure Plan 

(Millions of Dollars)

03-05 05-07 07-09 09-11 11-13 Ten-Year Total
Balance Forward from Previous Biennium $14.1 $24.2 $20.5 $53.0 $69.9

Sources:
   Licenses, Permits Fees  Distribution 18.5 15.9 16.6 17.2 17.8 86.0
   Vehicle Weight Fees and Motor Home Fees 82.8 117.2 121.4 125.6 447.0
   Rental car tax 39.7 45.2 50.2 54.8 59.0 248.8
   Sales Tax on New & Used Car Sales 66.6 71.6 75.8 81.0 85.1 380.0
   Miscellaneous Income 1.6 2.1 4.0 4.0 4.0 15.7
   Bond Proceeds 41.6 49.7 134.2 84.5 38.7 348.6
   Transfers from Other Accounts 0.0 21.2 21.6 21.8 21.9 86.4
   Federal Revenue 8.2 18.3 9.2 7.4 7.6 50.6
   Local Revenue 2.9 8.5 2.0 0.0 0.0 13.4
 Total Sources of Funds $179.0 $315.2 $430.7 $392.0 $359.7 $1,676.6
Operating Uses:
   Cost of Bond Issuance 0.1 0.1 0.3 0.2 0.1 0.9
   Bond Sale Underwriters Discount 0.4 0.4 1.0 0.6 0.3 2.7
   Debt service 1.4 7.7 20.3 38.7 49.5 117.6
   CTR Tax Credits 4.5 5.5 6.0 6.0 6.0 28.0
   Transfers to Other Accounts & Agencies 5.4 29.4 44.2 43.7 48.2 170.8
   WSDOT Program Support & Planning 5.9 7.0 6.8 7.0 7.2 33.9
   Aviation 0.0 1.0 1.0 1.1 1.2 4.3
   Public Transportation 49.5 56.8 55.6 58.9 61.4 282.2
   Public Transportation 0.0 28.2 45.0 46.0 47.0 166.2
   WSF Maintenance and Operations 5.1 3.7 3.5 4.3 4.5 21.1
   Rail Operating 33.5 36.2 37.2 38.1 40.1 185.1
   Rail Operating 0.0 0.2 5.0 5.0 5.0 15.2
   Local Programs 0.0 0.2 0.2 0.2 0.2 0.9
Total Operating Uses of Funds $105.8 $176.4 $226.1 $249.9 $270.6 $1,028.8
Capital Uses:
   Highway Preservation 1.7 0.0 0.0 0.0 0.0 1.7
   WSF Construction 9.8 13.2 63.0 51.2 1.8 139.1
   Rail Capital 36.2 61.0 80.8 40.5 42.4 260.9
   Rail Capital 0.0 27.3 21.2 26.5 35.9 110.9
   Local Programs 15.5 33.6 7.0 7.0 7.0 70.1
   Local Programs 0.0 7.4 0.0 0.0 0.0 7.4

     Total Capital Uses of Funds $63.2 $142.5 $172.0 $125.2 $87.1 $590.1

Total Uses of Funds $169.0 $318.9 $398.2 $375.1 $357.7 $1,618.9

Biennium Ending Balance $24.2 $20.5 $53.0 $69.9 $71.8 $71.8

Funding source from the 
2003 Legislative Package

Bond Authorization 
from the 2003 Legislative 
Package

Projects funded primarily 
from bonding authority 
provided in the 2003 
Funding Package

Funding source from the 
2005 Funding Package

Projects Funded from the 
2005 Funding Package

Projects Funded from the 
2005 Funding Package
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Financial Information

2005 Transportation Funding Package  
- Looking Forward to 2005-2007 and Beyond

The 2005 Legislative Session enatcted a new funding package in 
April 2005.  Like the 2003 Funding Package, the 2005 Package 
ties funding to specific projects and programs. Attaining the 
legislature’s 16-year expectation on program delivery from the 
2005 Transportation Funding Package requires that the under-
lying revenue and all the amounts intended to be raised through 
bond sales be available to meet program needs. Throughout the 
implementation of the 2005 Funding Package, actual revenue 
receipts, revenue forecasts and other financing assumptions 
must be continually monitored, updated, and related to actual 
and projected expenditures.  This section begins to address 
these issues.   

2005 Transportation Package Revenue 
Sources  

• 9.5 Increase to the gas tax phased in over four years
 • 3.0 in July 2005
 • 3.0 in July 2006
 • 2.0 in July 2007
 • 1.5 in July 2008
• New vehicle weight fees on passenger cars
  • $10 for cars under 4,000 pounds
 • $20 for cars between 4,000 and 6,000
 • $30 for cars between 6,000 and 8,000
• Increased combined license fees for light trucks
 • $10 for trucks under 4,000 pounds
 • $20 for trucks between 4,000 and 6,000 pounds
 • $30 for trucks between 6,000 and 8,000 pounds
 • Farm vehicles are exempt from the increase
• A $75 fee for all motor homes
• Fee increases to various driver’s license services
 • Original and renewal license application increased  
    to $20 (previously $10)
 • Identicards, Driver Permits and Agricultural  
    Permits increased to $20 (previously $15)
 •Commercial Driver License and Renewal increased  
    to $30 (previously $20)
 • License Reinstatement increased to $75 
   (Previously $20)
 • DUI Hearing increased to $200 (previously $100)
• Fee increases to various license plate charges
 • Reflectorized Plate Fee increased to $2 per plate  
   (previously 50)
 • Replacement Plates increased to $10 (previously $3) 

Forecast Update
The accompanying chart shows the current projected new gas 
tax revenues over the next 16 years as forecasted in June 2005 
by the Transportation Revenue Forecast Council, compared 
to the legislature’s assumed ‘baseline’ projections used in the 
budget-making process in March 2005. Both cumulative 16-
year totals and individual biennial amounts are shown.

Future forecast comparisons will include actual revenue 
collection data to date as well as updated projections based on 
new and revised economic variables. Actual revenue collec-
tions can change cash flow projections, both positively and 
negatively.  If actual revenue collections are lower than antici-
pated, monies available in the fund are reduced; conversely, 
revenue collections higher than anticipated positively affect 
available monies for project funding. The September 2005 
forecast will be the first to have the benefit of actual revenue 
receipt information. 
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Financial Information

Bond Sales Plan for New Authorizations Provided  
by the 2005 Transportation Funding Package

The 2005 Transportation Funding Package includes a new 
bond authorization of  $5.1 billion.

The proceeds from these gas tax bonds are used to fund specific 
highway projects. The debt service is paid by the revenue 
generated from the programed increase in the gas tax. 

2005-2007 Biennium
For the 2005-2007 biennium, the Legislature appropriated 
$400 million in proceeds from the gas tax bonds  The table 
below shows the proposed bond sales plan for the 2005-07 
biennium.  The interest rate assumed for planning purposes 
on all bond sales this biennium is 5%.  The first bond sale 
for this new authorization was originally planned to be $70 
million.  However, due to the uncertainty presented by Initia-
tive 912 and at the direction of the State Finance Committee, 
WSDOT made no bond sale request for the August 2005 sale.  
A revised bond sale plan will be developed and presented in 
future editions of the Gray Notebook.

16-Year Plan
As noted above, the 2005 Transportation Funding  Package 
included a gas tax backed bonding authorization of $5.1 
billion.  The table below presents the projected 16-year plan 
for future bond sales.  If interest rates turn out to be more 
favorable, monies in the fund available for cash financing will 
increase due to lower debt service payments; conversely, sales 
at a higher rate will decrease availability of monies  for cash 
funding due to higher debt service requirements. 

Transportation Partnership 
Account Bond Sale Plan

(Millions of Dollars)

2005-07 2007-09 2009-11 2011-13 2013-15 2015-17 Total
Authorization: RCW 47.10 
Amount Authorized: $5.1 billion

$400 $1,128 $1,375 $1,306 $820 $71 $5,100
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Financial Information

Transportation Parnership Account
The Transportation Partnership Account was established in 
the state treasury to be the repository for the revenue raised 
by the new gas tax increase.  Proceeds of bonds issued under 
the $5.1 billion gas tax bond authorization will be deposited 
to this account. Uses of the account include cash funding of 
highway and ferry projects identified by the Legislature, and  
paying debt service and other associated costs for bonds sold 
to provide debt financing for highway projects. Since gas tax 
receipts are deposited to this account, the uses are restricted 
to highway purposes as required by the 18th Amendment of 
Washington’s Constitution. 

Future editions  of the Gray Notebook will include a ten-year 
financial plan which will show the projected Sources (tax 
revenue, bond proceeds, interest earnings) and Uses (2005-
2007 appropriations, 10-year projected program expenditures, 
and debt service) for this new account    Changes to projected 
sources and uses of funds will be updated quarterly to reflect 
the most current forecasts.  As changes, either positive or 
negative, are incorporated into the plan, the ending balances 
in the outer biennia are affected.  Key economic variables, 
tax receipts, and interest rates will change over time.  Future 
updates to forecasts as well as inclusion of actual receipts will 
impact the future fund balance. 

Multimodal Transportation Account 
The Multimodal Transportation Account was established in 
2000 as the repository for tax revenues and operating and 
capital expenditures not restricted by the 18th Amendment.  
The 2005 Transportation Funding Package directs receipts to 
this account from the new passenger vehicle weight fees, the 
$75 motor home fee, and increases to various fees for drivers’ 
license and related services.  Both pre-existing revenues and 
the 2003 Funding Package also direct funds into this account 
as discussed in the Beige Pages section relating to the 2003 
Funding Package.   

Because this account is the repository for funds from all 
funding packages, a clear-cut view of the impact of the 2005 
Funding Package on this account is less visible.  New sources 
of funds that will be deposited to the account include vehicle 
weight fees, the $75 fee for motor homes and increased fees for 
drivers license and related services. 

Like the Transportation Partnership Account, changes to 
projected sources and uses of funds will be updated on a 
quarterly basis.  The financial plan for this account is displayed 
on page 21.

Freight Mobility Investment Account 
The 2005 Legislature also created the Freight Moblility Invest-
ment Account.  This account receives a statutory distribution 
from combined liscense fees and passenger vehicle weight fees.  
Uses of funds in this account are for specifed projects relating 
to freight mobility.  
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Program Management 
Information

Some WSDOT projects can be accomplished entirely within 
existing highway Right of Way.  Often, however, on projects 
large and small, new Right of Way must be acquired before a 
project can begin construction.

Right of Way acquisition, often a surprisingly involved process, 
has emerged as one of WSDOT’s principal challenges in on-
time, on-budget project delivery.  

Why is this so, and what are we doing to effectively manage 
the process?

Long time lines: Cumbersome Federal Legal 
Requirements
Most Right of Way acquisitions must be conducted accord-
ing to the Uniform Relocation Assistance and Real Property 
Acquisition Policy Act.  Congress passed this law in 1970, at 
least partly in response to perceived abuses and overreach-
ing by highway agencies across the country in the highway 
construction boom days of the 1960s.  The Uniform Act and its 
regulations in Title 49, Part 24 of the CFR are very prescriptive 
in the protections afforded to local homeowners and renters, 
businesses and other property owners to assure fairness when 
the state acquires their property for a highway improvement. 
This includes rights regarding relocation as well as property 
acquisition.  This Gray Notebook account focuses mostly on 
acquisition issues.  

Some problems routinely encountered:
Long Time Lines.  The Uniform Act carefully blocks the state 
from rushing or pressuring owners either in negotiations or 
in condemnation proceedings when acquiring Right of Way.   
Before a project can be advertised for bidding to contractors, 

DOTs must certify that all necessary Right of Way is in hand. To 
avoid long specified timelines for negotiation causing serious 
delays, the job of identifying and pursuing Right of Way often 
begins while a project is still in early phases of design.   This, a 
necessity of expeditious project delivery, virtually assures that 
Right of Way plans will change and develop in the course of 
project design, even as the right of way experts are establish-
ing the Right of Way needs and beginning their acquisition 
approaches.  Project team communication must function at 
the highest level in order to minimize these risks, and even 
then rework of Right of Way plans is often unavoidable.

Appraisal and valuations.  The appraisal process relies on 
appraisers’ professional judgment and unique valuation 
questions are often presented by the kind of Right of Way 
acquisitions that are common in creating or expanding a Right 
of Way corridor.   Disputes over valuation are frequent.  Such 
disputes, in turn, drag many parcel acquisitions into further 
delays, complications and costs of condemnation proceedings 
filed in the courts. 

During fiscal year 2005 WSDOT referred only 21 parcels (of 
the approximately 500 acquired) to the Attorney General’s 
Office for acquisition.  Of these 21, only two or three will likely 
end up in court, based on previous experience.  The process to 
get a condemnation to court can take months and even years, 
so WSDOT won’t know for quite some time how many of these 
parcels will actually go to court.   The condemnation rate has 
fluctuated between 3% and 5% for the past several years but 
never gone above 5%.  Effective use of administrative settle-
ments keeps the number of parcels referred for condemnation 
quite low. 

Right of Way Acquisition
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acquisitions fall within the amount which permits WSDOT to 
proceed with the waiver of a formal appraisal  (unless objected 
to by the owner).  This is potentially a very helpful step.

Streamlining the lien release process.  When WSDOT acquires 
just a portion of a property, the whole of which is encum-
bered by a lien, to secure a mortgage or deed of trust, the 
question becomes: how does WSDOT obtain a release of the 
lien holder’s interest in the portion acquired?   Reconveyances 
and Mortgage Releases have become a challenge for project 
delivery because the lending industry is not as responsive as 
it once was.  Sometimes obtaining these releases may take 
six to eight months.  This trend is not specific to WSDOT 
or even governmental acquisitions in general, but rather a 
general trend in the industry.  Formerly WSDOT set a thresh-
old minimum value of $10,000 above which it would require 
these actions.  To reduce their number, WSDOT has recently 
increased that threshold to $25,000.  To improve the manage-
ment of these transactions consistent with the needs of project 
delivery teams in the Regions, responsibilities for these trans-
actions have also been decentralized from headquarters to the 
regional offices.  In the twelve-month period prior to June 20, 
2005, 23 such conveyances were noted.

Expanded use of real estate consultants, including “on-
call” appraisal consultants. Traditionally, WSDOT engaged 
independent appraisers through project-specific RFP procure-
ments that were time-consuming and inefficient to manage.  
WSDOT has now selected a number of appraisers to provide 
services under “on call” contract.  This expedites the appraisal 
process.

WSDOT also has hired real estate services contractors in 
several areas apart from the appraisal process.  With the 
consultant who assisted WSDOT on right of way work for the 
forthcoming SR 9/SR522 to Clearview Project, WSDOT began 
formal de-briefing to encourage the consultants to offer their 
suggestions for improving WSDOT’s Right of Way practices.   
The consultant’s principal concerns were with the provision 
of inadequate early plans for right of way needs identifica-
tion and with the volume of design changes that were made 
concurrently with the right of way assessment program.

Program  Management 
Information

Steps WSDOT is taking now include:
Better coordination to minimize plan changes.  Right of Way 
plan changes can emerge from project design environmen-
tal issues, geotechnical discoveries, ownership complications, 
and modifications to proposed construction techniques for 
a project.  A plan change may require new title work, new 
appraisals, and new negotiations with owners, all of which can 
seriously jeopardize schedules.  WSDOT is seeking to improve 
communication between the design office and the right of way 
staff on each project to minimize both the number and the 
effects of these occurrences.  

Early acquisition.  One of the few flexible options for property 
acquisition under the Uniform Act is presented when an entire 
parcel can be acquired from a willing seller brought to negoti-
ation without the threat of a filed condemnation procedure.  
Seeking out and taking advantage of these circumstances 
almost always allows WSDOT to save time.  WSDOT is using 
this practice wherever it can.  In the last year, early acquisi-
tion strategies have been used with about five parcels, which is 
about 1% of the total number of acquisitions.

Early appraisal.  The Uniform Act is very specific about when 
offers can be made to property owners.  For example, the 
environmental work for the project must be complete and the 
property must be appraised before WSDOT can make an offer 
to purchase.  To expedite acquisitions, WSDOT and other 
states often conduct “early appraisals” so that the process can 
be moved quickly when the time arrives to make offers to 
property owners.  The risk, however, is that rapidly escalat-
ing real estate values may render appraisals obsolete before 
they can be used, and then they must be made again.  In the 
meantime, values may change, sometimes dramatically, and 
in recent experience no one remembers the value of a piece of 
property going down as time has passed.  

Appraisal waivers.  FHWA practice under the Uniform Act long 
has permitted the formal appraisal process to be waived should 
both parties choose to do so when the acquisition value is less 
than $10,000.  FHWA recently raised that maximum value 
for appraisal waiver to $25,000.  Today about 80% of WSDOT 
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Projects Currently on “Watch List” 
with Right of Way Concerns
U.S. 395 North Spokane Corridor
WSDOT is approximately $12 million over the original 
property acquisition budget of $43.6 million. The overrun 
has been caused by zoning changes, high court awards and 
a low estimate to acquire a wrecking yard.  The court awards 
and zoning changes are expected to continue, thus having 
a continued impact on project costs.  WSDOT does not 
have a current estimate on the additional costs, which are 
under the control of market forces and litigation outcomes. 
Costs for this projects will likely increase due to delay in the 
acquisition process.  

SR 4, Svenson’s Curve - Realignment
Potential increased costs on one major parcel may cause 
Right of Way expenditures for this project to increase 
substantially.  There is a possibility that the parcel may 
need to be acquired through eminent domain.  When that 
happens, the compensation decision rests with the court.

SR 543, I-5 to Canadian Border – Additional Lanes for 
Freight  
The affected businesses located on this project must be 
relocated within the immediate vicinity of the International 
Border.  To meet the deadlines provided by the project office, 
WSDOT decided to provide temporary relocations for the 
affected businesses, which increased project costs signifi-
cantly.  For instance, the cost to bring in temporary utilities 
to serve the displacement site is estimated at $75,000, a cost 
not included in the original estimate.  After considering the 
increased costs, the project office has decided to allow the 
business to stay in the displacement site until their perma-
nent replacement sites are complete, rather than relocate 
them again.

Program  Management 
Information

Sharing WSDOT’s appraisals.  By long custom, WSDOT made 
offers to purchase Right of Way without sharing with owners 
the appraisal analysis that WSDOT had developed to support 
the dollar amounts of the offers.  Cat-and-mouse negotia-
tions often followed, with owners frustrated at their inability 
to confront the appraisal information in WSDOT’s hands.  
WSDOT has now changed this practice.  The valuation process 
is now transparent to owners from the very moment WSDOT 
makes an offer to purchase property.  WSDOT believes that 
this will facilitate negotiation and lead to a reduction of cases 
in which failure to reach a negotiated agreement leads to 
courtroom condemnation trials.  

Delegation of administrative settlement authority.  Formerly 
at WSDOT all administrative settlements of condemnation 
cases were conducted by the headquarters office.  In an effort 
to streamline procedures, remove bottlenecks and allow the 
condemnation process better to reflect local circumstances, 
this power has now been delegated to regional offices.  
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Many buried and hanging utility lines - including water, 
electricity, sewer, storm drains, phones, cable, internet, and gas 
- can be affected by a roadway construction project.  WSDOT 
manages roadwork projects that affect utilities through coordi-
nation, communication and cooperation. 

Coordination keeps utility companies abreast of upcoming 
projects that may impact their facilities. It also allows utility 
companies to make upgrades on facilities that could be done 
jointly with a highway project.  

WSDOT engineers communicate early with utility represen-
tatives to go over planned highway projects within highway 
corridors so utility companies can determine how utilities will 
be affected. This information helps the companies budget and 
plan to respond to these impacts.

These coordination and communication efforts result in better 
cooperation. The utilities obtain an understanding of project 
scheduling, and WSDOT can avoid utility lines, or reduce the 
amount of time and expense for relocating utility lines and 
facilities.  Utility companies are also encouraged to make and 
keep commitments on project schedules.

Some examples of these efforts are:
Interstate 5 -South 48th to Pacific Avenue Project
The City of Tacoma did not have adequate staff to perform 
design relocation activities of city-owned water and/or storm 
facilities.   WSDOT used its on-call consultant to design the 
water and storm facilities.  The City then approved the design 
and administered the contract. This work is taking place in 
advance of the road construction contract and will reduce the 
risk of delaying the construction contractor.  
SR 24, I-82 to Keys Road project
Two telecommunications lines hanging on the Yakima River 
Bridge will be moved because the bridge is being replaced. One 
utility company chose to move off the bridge, but has to build 
a reroute system of its lines before it can move. The schedule 
to get this rerouting completed did not meet WSDOT’s project 
schedule for demolishing the old bridge and placing the new 
one. To facilitate, the South Central Regional Office is meeting 
routinely with the telecommunications company to be sure 
every option is considered to keep the project on schedule.  
The telecommunications company now has their contractor 
on site and is temporarily relocating their facilities out of the 

Program  Management 
Information

Utilities

way of the contractor’s work. Their work is monitored daily to 
be sure all efforts are being made to meet the contract sched-
ule.
I-90/Moses Lake Area - Bridge Clearance
A redesign of the bridge created an unforeseen impact on a 
telecommunications line.  WSDOT’s designers are working 
with the telecommunications company to see if there is a 
way to avoid a costly utility relocation.  A joint utility pole, 
which  is a pole with more than one utility, also will be moved. 
The challenge  is to be sure all of the utilities hanging on the 
pole move at the same time. This means coordinating all of 
the utility companies’ resources, and encouraging them to 
cooperate in their construction activities. 

Ten of the 13 completed nickel projects have required utili-
ties to be moved or otherwise affected; none of these 10 
projects have been delayed due to utility work.
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The last two quarters of the 2003-2005 biennium closed with 
a flurry of activity on project development for the Nickel 
projects. From January 1 through June 30, 2005, consultant 
authorization increased over 20% on Nickel projects touch-
ing many different projects.  The net total of new consultant 
authorizations during these two quarters for work not previ-
ously authorized was $22,927,000, an increase of 40% (over $6.5 
million) from the $16,356,000 spent in the last two quarters 
of 2004.  The biennium total for Nickel Package reporting for 
consultant agreement work is now $121.4 million.  Portions 
of these dollar amounts may include funds committed by 
funding partners.

On-Call Consultants
On-Call consultant authorizations for the period January 1, 
2005 to June 30, 2005 were $8,637,831.  Forty-two separate 
prime consultant firms received authorizations, either as new 
Task Authorizations or as amendments to prior Task Autho-
rizations. Thirty-seven separate sub-consultant firms received 
work authorizations representing more than $2 million of that 
total.   

Project Specific Agreements
Project Specific Agreement authorizations were $14,289,368 for 
the same period. These are agreements individually advertised 
by project.  These agreements were either new or were supple-
ments to previous authorizations. Sixteen separate prime 
consultant firms and 42 separate sub-consultants received 
authorizations from project specific agreements.

Preparing for the Next Wave of Projects
In preparation for the large increases in consultant utilization 
expected from the 2005 Transportation Funding Package, the 
Consultant Services Office advertised requests for Statements 
of Qualifications from consultants, both for general state-
wide needs and the Urban Corridors Program.  However, a 
number of work authorizations which would have used on-
call consultants have been delayed due to the current hold 
on 2005 Transportation Funding Package work pending the 
results of Initiative 912.

Program  Management 
Information

Consultant Utilization

Project Consul-
tant

Total $ No. of
Subs

Amt for 
Subs

Auth. 
Type

SR 99 Alaska 
Way Viaduct 
EIS Phase II

Parsons 
Brinkerhoff

$7.2 Mil 19 $4.8 Mil Suppl.

I-90 Two Way 
Transit & HOV

HNTB Corp $2.4 Mil 5 $700 K Suppl.

I-5, SR 161 I/C 
& SR 18 I/C

Berger/
ABAM 
Engineers

$1.8 Mil 8 $800 K New

SR 539 I-5 
Access

Davis Evans 
& Assoc.

$600 K 4 $264 K Suppl.

Project Consul-
tant

Total $ No. of
Subs

Amt for 
Subs

Auth. 
Type

SR 539 Ten 
Mile Rd to 
International 
Boundary

Univer-
sal Field 
Services

$1 Mil - - New 

SR 520 Design 
Level Mapping

David Evans 
& Assoc.

$685 K - - Amend

U.S. 12 to 
Walla Walla R.

David Evans 
& Assoc.

$513 K 3 $171 K New .

I-5/I-205 & 
134th St I/C

HDR 
Engineers

$364 K - - Amend

Multimodal 
Ferry Terminal

LMN Archi-
tects

$500 K 7 $242 K New .
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Environmental Documentation, Review,  
Permitting, and Compliance

2003-2005 Projects Being Processed by Local 
Governments:
SR 509 Design and Critical Right of Way
SR 304/ SR 3 to Bremerton Ferry Terminal

2005-2007 Biennium Construction Season 
Of the 39 total projects planned for the 2005-2007 biennium, 
19 have completed the ESA consultation process. WSDOT has 
started the consultation process on 11 of the Nickel projects. 
Two projects are currently under review at the Services1 (I-5/
SR 502 Interchange, and I-5/ Rush Road to 13th Street Vicinity). 
Seven projects have not yet developed sufficient data to start 
the biological assessments. 

ESA Compliance Status for 2 Projects
2003-2005 Biennium 

Number of  
Projects

Local Project- ESA processing by local government 2

Compliance With the Endangered Species Act 

2003-2005 Biennium Construction Season 
Endangered Species Act (ESA) consultation has been completed 
on all but two of WSDOT’s projects: SR 509 Design and Critical 
Right of Way and SR 304/ SR 3 to Bremerton Ferry Terminal. 
Local government agencies are handling the Endangered 
Species Act (ESA) consultation process for these two projects 
and the status of the consultation process is unknown.  

ESA Compliance Status for 39 Projects
2005-2007 Biennium 

Number of  
Projects

Endangered Species Act consultation complete 19

Biological Assessment underway 11

Projects lack sufficient information to start the 
consultation process

7

Local Project- ESA processing by local government 0

Projects under review at the Services1 2

1 The Services are U.S. Fish and Wildlife and the National Oceanographic 
and Atmospheric Administration and Fisheries.

2005-2007 Projects  with Consultation Completed:
SR 167, 15th St SW to 15th St NW – HOV
SR 9, Nooksack Rd Vicinity to Cherry St
SR 516, 208th and 209th Ave SE
SR 9 Schloman Road, Vic-256th St. E Vic 
SR 9, 108th Street NE (Lauck Road)
I-90 Moses Lake Area – Bridge Clearance
SR 4 Svensen’s Curve – Realignment
SR 522, UWBCC Campus Access
I-5 Core HOV-S.48th to Pacific Ave
I- 90/ Seattle to Mercer Island
SR 167/NB Ramps to Ellingson Road Signal and Ramp Install
I-205 Mill Plain Exit (112th Connector)
SR 20/Ducken Road to Rosario Road
SR 20/Fredonia to I-5 – Widening
SR 270/ Pullman to Idaho State Line
SR 202/Preston-Fall City Road and SR 203
SR 3/SR303 I/C (Waaga Way) new ramp
I-90/ Pines Road to Sullivan Road Widening
I-5 Core HOV – S 48th To Pacific Ave

2007 and Beyond Projects with Biological Assessment 
Underway:
U.S. 12 Attalia Vic to U.S. 730 – add lanes
SR 99/S. 284th to S.272nd St – HOV
I-5/SR 532 Northbound Interchange Ramps

2007 and Beyond Projects with Consultation Completed:
I-5/SR 526 to Marine View Drive
I-405/SR520 to SR 522
SR 22/I-82 To McDonald Road
SR 519 Intermodial Access Project
SR 16 Burley Olalla Intersection
SR 539/Tenmile Road to International Boundary

Ferry and Rail Projects 
Similar documentation for Endangered Species Act compli-
ance is submitted for ferry and rail projects. Two ferry projects 
are scheduled to go to ad in the 05-07 biennium.  The Anacortes 
Terminal Building and the Mukilteo Multimodal Ferry termi-
nal projects are both beginning to prepare their biological 
assessments.  The ESA consultation will be conducted by  
Burlington Northern Santa Fe Railroad.  

Post 05-07 Biennium Construction Season
Work is starting on the 30 Nickel projects that are scheduled 
to begin construction after the end of the 05-07 biennium. Six 
of the projects have completed the ESA consultation. Three 
projects have the consultation in process. Twenty-one projects 
do not yet have sufficient information to start the biological 
assessments.
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Average Number of Workers Employed by Prime and Subcontractors
For Active Nickel Projects1: Project/Contractor Jan - Mar 2005 Apr - Jun 2005
I-5/Salmon Creek to I-205 (Hamilton Construction and its 50 Subcontractors) 26 33
I-90/Argonne Rd. to Sullivan Rd. (Scarsella Bros. and its 26 Subcontractors) 6 43
SR 527, 132nd St. SE to 112th St. SE (KLB Construction and its 37 Subcontractors) 31 29
U.S. 395, NSC - Farwell Road Lowering (Max J. Kuney and its 16 Subcontractor) 12 18
SR 161/234th St to 204th St. E (Scarsella Bros. and its 18 Subcontractors) 7 12
SR 203, NE 124th/Novelty Rd. Vic. Roundabout (Wilder Construction and its 26 Subcontractors) No work 1
I-5/Federal Way - S 317th St. HOV (Icon Materials and its 35 Subcontractors) 45 47
I-5, 2nd St. Bridge Replacement (Mowat Construction and its 23 Subcontractors) 18 25
SR 18, Covington Way to Maple Valley (Terra Dynamics and its 1 Subcontractor) No work No work
SR 18/Maple Valley to Issaquah/Hobart Rd. (Guy F. Atkinson and its 40 Subcontractors) 40 55
SR 31, Metaline Falls to International Border (M.A. Deatley Construction and its 8 Subcontractors) 8 22
SR 161, Jovita Blvd. to S 360th St. (Tri-State Construction and its 14 Subcontractors) 2 36
U.S. 12, SR 124 to McNary Pool (Steelman-Duff, Inc and its 13 Subcontractors) 31 17
I-5, NE 175th St. to NE 205th St. (Pacific Road and Bridge and its 15 Subcontractors) 1 13
SR 161, 204th St. to 176th St. (Scarsella Brothers and its 9 Subcontractor) No work 21
SR 16, 36th St. to Olympic Drive (Woodworth & Company and its 7 Subcontractors) No work 20
I-5, Roanoke Vicinity Noise Wall (Mowat Construction and its 4 Subcontractors) 5 No work
I-5, Roanoke Vicinity Noise Wall - Stage 2 (Wilder Construction Co. and its 9 Subcontractors)2  No data No work
SR 16 / Union Avenue to Jackson - HOV (Tri-State Construction and its 33 Subcontractors)2 No data 50
US 395, NSC - Gerlach to Windermere (KLB Construction and its 14 Subcontractors)2    No data 14
I 5, Pierce Co. Line to Tukwila HOV - Stage 4 (Icon Materials and its 20 Subcontractors)2  No data 30
SR 240, I-182 to Columbia Center (Icon Materials and its 49 Subcontractors)2 No data 31
SR 24, I-82 to Keys Road (Max J. Kuney Company and its 13 Subcontractors) No work 11
SR 106, Skobob Creek Fish Passage (Quigg Bros., Inc. and its 6 Subcontractors) No work 0
SR 99, G. Washington Memorial - Aurora Ave. Bridge (Mowat Construction Co. and its 2 Subs) No work No work
U.S. 12, Jantz Road - Construction Frontage Rd. (Inland Asphalt Co. and its 5 Subcontractors) No work 5

Construction Employment Information

How Many Construction Workers Work  
on Active 2003 Transportation Funding  
Package Projects?
WSDOT has asked construction contractors on the 2003 
Transportation Funding Package projects to provide WSDOT 
with a “snapshot” estimate of the “average” direct jobsite 
employment on each Nickel job over the course of the quarter. 
The following table shows the prime contractors’ responses 
for their work and their on-site subcontractors on the projects 
that have gone to construction. 

A roller operator 
working for Scarsella 
Brother at SR 161, 
204th St. to 176th St.  

Nickel Projects With Completed Construction Contracts
SR 500/NE 112th St. Gher Rd. Interchange (Tapani UnderGround) 
I- 90/Highline Canal to Elk Heights (Scarsella Bros.)
U.S. 395/Kennewick Variable Message Sign (Colivico)
I-90/Ryegrass Summit to Vantage (Superior Paving and its Subcontractors)
SR 528/SR529 Paving/Columbia Ave. to 55th (Wilder Construction and its 10 
           Subcontractors)
I-90, Sullivan Rd to Idaho State Line - phase two (Inland Asphalt and its 9 
           Subcontractors)

I-90/Cle Elum River Bridge 90/134 N (Diamaco Inc.)
I-182/U.S. 395 Interchange - Roadside Safety (Transtate Paving Co.)
U.S. 97A, Wenatchee North - Paving (Basin Paving) 
SR 124/East Jct. U.S. 12 - Reconstruction/Curve (Transtate Paving Co.)
SR 9/SR 528 Intersection - Signal (Signal Electric and its 8 Subcontractors)
U.S. 12, SR 124 to McNary Pool - Irrigation Work (Ray Poland and Sons)
I-90, Geiger Rd to U.S. 2 Median Barrier (N.A. Degerstrom and its Subcon-
          tractors)
SR 16, 6th Ave to Jackson - HOV (Tri-state Construction, Inc.)

1,2 See next page
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Number of Recordable Injuries

Project and Project Team: Contractor and WSDOT Project Engineer      Jan.-March 2004 April - June 2005
I-5/Salmon Creek to I-205 (Hamilton Construction and Donald Owings, P.E.) 0 1
I-90/Argonne Rd to Sullivan Rd. (Scarsella Bros Inc. and Darrel McCallum, P.E.) 0 0
SR 527, 132nd St. SE to 112th St. SE  (KLB Construction Inc. and Marlin Lennsen, P.E.) 1 0
U.S. 395, NSC - Farwell Road Lowering (Max J. Kuney Co. and Robert Hilmes, P.E.) 0 1
SR 161/234th St. tO 204th St. E (Scarsella Bros. Inc. and Howard Diep, P.E.) 1 0
SR 203, NE 124th/Novelty Rd. Vic. Roundabout (Wilder Construction Co. and Brian Dobbins, P.E.) 0 0
I-5/Federal Way-S 317th St. HOV (Icon Materials and John Chi, P.E.) 1 0
I-5, 2nd St. Bridge Replacement (Mowat Construction Co. and Dave Chrisman, P.E.) 2 0
SR 18, Covington Way to Maple Valley (Terra Dynamics Inc. and Derek Case, P.E.) 0 0
SR 18/Maple Valley to Issaquah/Hobart Rd. (Guy F. Atkinson Co. and Derek Case, P.E.) 0 1
SR 31, Metaline Falls to the International Border (M.A. Deatley Construction and Robert Hines, P.E.) 0 0
SR 161, Jovita Blvd. to S 360th St. (Tri-State Construction and Messay Shiferaw, P.E.) 1 0
U.S. 12, SR 124 to McNary Pool (Steelman-Duff, Inc. and its 13 Subcontractors) 0 1
I-5, NE 175th St. to NE 205th St. (Pacific Road and Bridge  and Amir Ahmadi, P.E.) 0 1
SR 161, 204th St. to 176th St. ( Scarsella Brothers and Howard Diep, P.E.) 0 0
SR 16, 36th St. to Olympic Drive (Woodworth & Company and Dave Zeigler, P.E.) 1 0
I-5, Roanoke Vicinity Noise Wall 0 0
I-5, Roanoke Vicinity Noise Wall - Stage 2 (Wilder Construction Co. and Stanley Eng, P.E.)2  No data 0
SR 16 / Union Avenue to Jackson - HOV (Tri-State Construction and John Chi, P.E.)2 No data 0
US 395, NSC - Gerlach to Windermere (KLB Construction and Robert Hilmes, P.E.)2    No data 0
I 5, Pierce Co. Line to Tukwila HOV - Stage 4 (Icon Materials and Stanley Eng, P.E.)2  No data 0
SR 240, I-182 to Columbia Center (Icon Materials and Moe Davari, P.E.)2 No data 0
SR 24, I-82 to Keys Road (Max J. Kuney Company and Paul Gonseth, P.E.) No work 0
SR 106, Skobob Creek Fish Passage (Quigg Bros., Inc. and John McNutt, P.E.) No work 0
SR 99, G. Washington Memorial - Aurora Ave. Bridge (Mowat Construction Co. and John Chi, P.E.) No work 0
U.S. 12, Jantz Road - Construction Frontage Rd. (Inland Asphalt Co. and Will Smith, P.E.) No work 1

This section of the Beige Pages tracks the job site safety record on 
the 2003 Transportation Funding Package projects. All record-
able injuries are recorded for both WSDOT personnel and 
the contractors engaged by WSDOT to perform the construc-
tion work. This information is combined into a single number 
indicating the total number of recordable injuries per project 
per quarter. A recordable injury is any work related illness or 
injury that results in death, loss of consciousness, days away 
from work, days of restricted work or medical treatment beyond 
first aid.

Construction Safety  
Information

Program Management  
Information

Mike Tong, clipped 
in for safety, adds 
grouting to the casing 
of a bridge pile on SR 16 
over Snake Lake. 

1 The following five projects were incorrectly identified as Nickel Projects in previous editions of the Gray Notebook: 1. SR 21, SR 25/231 Guardrail,  2. SR 240, 
SR 240/Yakima River Bridge, 3. SR 900/Newport Way to I-90 - Widening, 4.  SR 14, West Camas Slough Bridge 5. SR 543, I-5 to International.  The first three are 
bucket projects, and the final two are funded through pre-existing funds.  (Bucket projects are relatively small, non-labor-intensive projects funded through 
the Nickel funds and sometimes pre-existing funds).  The projects have been removed from this edition of the Gray Notebook.

2 These Nickel Projects were not included in previous editions of the Gray Notebook.


